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CHANGE CONTROL ACTIVITIES SCHEDULE

As Of -- WEEK ENDING 02/22/2002

No. ltem Start Date Details Status Date Ended
01 | PeopleSoft - HR | Each Friday AcTiviTy: Update HRSBOX, HRQA, and | Ongoing. N/A
on PR Check | HRTEST databases throughout the day.
Issueday | ... ...
LocaTion: N/A
. IMPACT: These databases will be
Ref: Kari Alverson . .
unavailable during the updates.
02 | PeopleSoft - HR | Monday to Activity: Bring down HRPROD | Ongoing. N/A
Wednesday | Application Server from 10am Monday
of each until 8am Wednesday.
Payrollweek | "~
LocaTion: N/A
Ref: Kari Alverson IMPACT: The server will be unavailable
during this period of the Payroll week.
03 | PeopleSoft - HR | Saturday, Activity: Apply patches to the HR | Waiting for
02/23/2002 Production areas from 7am until 9am. | scheduled
.............................. Start Date.
LocaTion: N/A
Ref: Kari Alverson ImpACT: The server will be unavailable
during this period.
04 | PeopleSoft - FS | Saturday, AcTtivity: Update FSSBOX, FSQA, and | Waiting  for N/A
02/23/2002 FSTEST databases from FSPROD data | scheduled
throughout the day. Start Date.
LocaTion: N/A
IMPACT: These databases will be
Ref: Kari Alverson unavailable during the updates on those
days.
05 | PeopleSoft - FS | To Be Activity: Apply patches to the FS | Waiting for N/A
Determined | Production areas from 7am until 9am. | decision.
LocATiON: N/A
Ref- Kari Alverson IMPACT: 1_'he server will be unavailable
during this period.
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Ref: Gary Unruh

IMPACT: Every GIS data layer, and some
database files, will require changing. All
GIS users will be affected. Users without
the new software will be impacted.

ongoing thru
approximatel
y the end of
March.
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CHANGE CONTROL ACTIVITIES SCHEDULE
No. ltem Start Date Details Status U | Date Ended
44 | HTE Saturday, AcTiviTy: Load HTE version 6.0 to | Waiting for | U | 02/17/2002
02/16/2002 Production. t h e
at330pm L scheduled
LocaTion: ISD Computer Room. Start Date.
IMPACT: HTE will be unavailable for
general use, beginning at 3:30pm, thru
Ref: Deriis Jones Monday ( the holiday ). Should be rgady
for normal usage on Tuesday morning.
74 | PeopleSoft Saturday, AcTtiviTy: Perform preventive | Waiting for
Maintenance 02/23/2002 maintenance on PeopleSoft databases (|t h e
HR & FS). scheduled
.............................. Start Date.
LocaTion: N/A
IMPACT: All HR & FS databases will be
down all day. May be back up by 5pm,
if not, then by 7am on 02/24. Playarea
databases will be up-to-date duplicates
of production if users need to look at
Ret: Kar data. DO NOT INPUT into these
ef: Kari Alverson )
databases as any new data will not be
captured into production.
83 | Oracle Patch -- | May, 2002 Activity: Apply patch to Oracle | On hold until
Hafnium database on server Hafnium. May, 2002
LocATion: N/A
. IMPACT: This database will unavailable
Ref: Kari Alverson -
during the patch update.
87 |GIS Wednesday, | Activity: Bring new GIS base ( parcel ) | Process has
02/20/2002 layer online. begun, and
.............................. will be
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